
Request for City Council Committee Action
From the Convention Center Expansion Project

Date June 13, 2003

To Ways and Means Budget Committee

Subject MCCX – Change order # 24.023

Recommendation  - Approve change order No. 23 increasing Contract Number 15156 with
Kellington Construction, Inc. by $9,139.00 so that the new contract total is $19,844,544.00.

Prepared or Submitted by Toni Frazier Phone (612) 673-5822

Approved by Anthony Lopez                                      John Moir ____________________

Presenters in Committee – Bo Spurrier

Financial Impact
__ No financial impact 
___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
_X  Other financial impact (Explain)

Action represents use of MCCX project contingency funds.
___Request provided to the Budget Office when provided to the Committee Coordinator

Background/Supporting Information – In accordance with the project Change Management Procedures, I
am forwarding Change Order No. 23 for Kellington Construction Inc. for your Committee’s approval.
Funding for this additional work is within the MCCX project contingency funds.



MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5, Interior Finishes: Contract #24
City Contractor No. 00-015156
Change Order No. 24.023
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CIN No. 01-267: ASPHALT REMOB

Remobilization to complete asphalt work at M/T trailers.

ADD $1,541.00

CIN No. 01-268: REVISE TURNTABLE CONTROLS

Reprogram the three turntables that if the turntables are in the maintenance mode,
in the maintenance area and the selector switch was put into normal mode the
turntables would not rotate more than 360 degrees.

ADD $7,598.00

TOTAL THIS CHANGE ORDER:                  $9,139.00


